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1 Executive Summary 
The Project Management Plan describes the management structure of TARGET as well as 
measures of quality management and information flow. This information is also part of the 
project handbook “Useful information” which all partners received in month 3 of the project. The 
compilation of useful information for the TARGET project has two main functions. Firstly, it acts 
as a reference source for all Consortium members, covering day-to-day activities and providing 
links to further information where required. Secondly, it aims to standardise various elements of 
the project e.g. project reports, deliverables, file naming conventions etc. through the use of 
agreed procedures and templates where relevant. 
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2 Description of TARGET  
TARGET will contribute to the advancement of gender equality in research and innovation (R&I) 
by supporting a reflexive gender equality policy in seven Gender Equality Innovating 
Institutions (GEIIs) in the Mediterranean basin - including research performing organisations 
(RPOs), research funding organisations (RFOs) and a network of universities. The TARGET 
countries have been characterised as relatively ‘inactive’ in developing gender equality policies 
in R&I. The widening gap between ‘proactive’ countries and ‘inactive’ countries is a worrying 
development – as some countries are being ‘left behind’ – which if nothing is done may have 
negative implications on the quality and excellence of R&I throughout Europe.  
The TARGET approach goes beyond the formal adoption of a gender equality policy by 
emphasising an iterative and reflexive process towards equality at the institutional level as 
well as the establishment of a community of practice for gender equality within the institution: 
actual change is the result of increased institutional willingness and capacity to identify, reflect 
on and address gender bias in a sustained way. Starting point and anchor of the process is a 
tailored Gender Equality Plan or Strategy (GEP/GES) in each GEII which will be designed, 
implemented, monitored, self-assessed and evaluated in the course of TARGET.  
Within TARGET, change for achieving gender equality in R&I is defined as a three-
dimensional construct: 1) addressing gender bias in human resource management 
(recruitment, retention and career progression of female researchers); 2) addressing gender 
imbalances in decision-making processes and 3) strengthening the gender dimension in R&I 
content and Higher Education (HE) curricula. GEIIs cover R&I in its broadest sense, including 
all disciplines and encompassing both basic and applied research.   
2.1 Objectives  
Main goal of TARGET is to contribute to the advancement of gender equality in R&I by 
addressing gender bias in human resource management, decision making and R&I and HE 
curricula content. 
Specific objectives are: 
 Build the institutional capacity of 7 GEIIs for a reflexive gender equality policy in 5 
EU countries and 2 non-EU countries over 48 months. 
o In RFOs/RPOs - competences gained to conduct a gender audit, to design, 
implement, monitor and self-assess a tailored GEP - in parallel to the 
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establishment of a community of practice integrating relevant institutional 
stakeholders (e.g. HR department, relevant strategic bodies, management) 
o In the university network - sustainable structures established for gender 
equality and the building up of competences and tools to develop a tailor-made 
GES and institutional change that enable future ERA initiatives    
 Foster an active reflexive learning process within the GEIIs through 35 institutional 
change making workshops each run in conjunction with a supporting institution at each 
stage of the GEP/GES process as well as between the GEIIs at each stage of the 
GEP/GES process through 5 capacity building workshops for the development of 
customised GEP tools: audit, planning, monitoring and self-assessment  
 Generate actions for multiplier effects through the innovative, network supported use 
of institutional change agents with national level leverage: reinforcing gender equality in 
R&I in countries relatively inactive in this field – through national level workshops 
 Design, develop, test and integrate effective tools for each stage of the GEP (audit, 
planning, implementation and monitoring, evaluation) that can be customised to the 
specific RFO/RPO and be of use to the network and other research institutions  
 Develop new knowledge for institutions, practitioners and policymakers based on a 
comparative analysis of customised GEP implementation and sustainability in order to 
provide a basis for effective sharing of practice and future change initiatives in both 
proactive and relatively inactive countries in the field of gender equality in R&I - taking 
into account the differences in cultural, socio-economic and political settings. 
2.2 Consortium and roles 
The consortium comprises 10 partner institutions. The Institute for Advanced Studies (IHS) acts 
as the coordinator and as external evaluator of GEPs. Seven partners are involved as GEIIs and 
take direct action to promote institutional change within their realm of intervention, mostly 
through GEP implementation: 3 RFOs (ARACIS, RPF and FRRB), 3 RPOs (ELIAMEP, UB and 
UH2C), and a network of universities (RMEI).  
Two partners, NOTUS and FGB provide tailored-made assistance to support institutional change 
as well as support regarding network-building and dissemination in each GEII. 
1. Institut für höhere Studien – Institute for Advanced Studies (IHS), AUSTRIA (Coordinator) 
2. Agentia Romana de Asigurare a Calitatii in Invatamantul Superior (ARACIS), Romania 
3. Research PRomotion Foundation (RPF), Cyprus 
4. FONDAZIONE REGIONALE PER LA RICERCA BIOMEDICA (FRRB), Italy 
5. HELLENIC FOUNDATION FOR EUROPEAN AND FOREIGN POLICY (ELIAMEP), Greece 
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6. UNIVERSITE HASSAN II DE CASABLANCA (UH2C), Morocco 
7. UNIVERZITET U BEOGRADU (UB), Serbia 
8. Réseau Méditerranéen des Ecoles d'Ingénieurs (RMEI), France 
9. NOTUS, Spain 
10. FONDAZIONE GIACOMO BRODOLINI (FGB), Italy 
2.3 Advisory board 
The TARGET consortium is complemented by an advisory board composed of seven experts on 
gender and R&I from transnational networks of women in science. Two members of the advisory 
board with extensive experience with evaluation of equality policies in academia (e.g. evaluation 
of ADVANCE (USA), development of evaluation frameworks in GEDII and EFFORTi) will also 
provide feedback to the evaluation team.  
Gloria Boner (f) is the Director of the Department of Gender, Society and Policies of the Latin 
American Postgraduate Institute of Social Sciences (FLACSO Argentina).  
Sandra Laursen (f) is co-director of Ethnography & Evaluation Research (E&ER), she leads 
research and evaluation studies of education and career paths in science, engineering, 
mathematics, and technology.  
Jörg Müller (m) is currently senior researcher at the Internet Interdisciplinary Institute (IN3 – 
UOC) in Barcelona, Spain where he forms part of the Gender and ICT research program.  
Pat O’Connor (f) is professor of Sociology and Social Policy at University of Limerick, Ireland. 
Her current research interest is in the gendering of management and higher education, and 
more broadly in the gendering of organizations, leadership, excellence and careers.  
Elizabeth Pollitzer (f) was a founding member of Portia in 2001 and has been active in the 
gender and science field for over 15 years, leading Portia’s development and involvement in its 
national and international programmes.  
Roberta Schaller-Steidl (f) is head of the department “Gender and Diversity” at the Austrian 
Federal Ministry for Science, Research and Economy.  
Hayat Touchan (f) is Full Professor of Plant Physiology and Head of the Plant Physiology 
Laboratory at the Faculty of Agriculture, Aleppo University (Syria) and Senior Plant Physiology 
at the Faculty of Science, Pierre and Mary Curie University, Paris, France.  
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2.4 Legal basis  
The project operates within the Horizon 2020 Framework Programme. The Grant Agreement 
with the Commission No. 741672 is in operation. The current version of the Grant Agreement is 
named “Grant Agreement_741672.pdf”. A Consortium Agreement has also been signed by all 
partners.  
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3 Management Structure  
The project management structure consists of: 
 Project Coordinator 
 Project Coordination Board 
 Workpackage Leaders 
 GEII project coordinators  
 Technical Support Board 
 Advisory Board 
 
3.1 Project coordinator 
The project coordinator (Partner 1, IHS) represents the consortium towards the European 
Commission (EC); has the overall responsibility for project delivery; coordinates TARGET 
scientific and technical implementation and is in charge of legal, financial and administrative 
management. The management role and responsibilities of the coordinator are:  
 Communication: communication with the EC on behalf of the consortium; regular 
communication flow within the consortium (especially workpackage leaders and 
institutional project coordinators); organisation of project meetings in cooperation with 
partners; 
 Legal management: management of the EC Grant Agreement and the Consortium Agreement;  
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 Monitoring: overall monitoring of project delivery according to the agreed workplan; quality 
control, review of technical progress and financial monitoring on the basis of the 9-monthly 
reports submitted by partners; risk management and adoption of appropriate action in case 
of deviations from the workplan;  
 Financial and administrative management: distribution of EC payments to the consortium 
according to the EC Grant Agreement and the Consortium Agreement; submission of all 
deliverables to the EC; technical and financial reporting to the EC on the basis of partners' 
reports. 
3.2 Project coordination board (PCB)  
The PCB is the governing body of TARGET. It consists of one authorized representative from 
each partner (TARGET coordinator at each institution). The PCB sets the strategic direction of 
the project, discusses and approves the annual workplans, reviews the periodical reports and 
takes any relevant decision for the course of the project (scientific and technical implementation 
as well as legal, financial and administrative management). The PCB is the forum that approves 
the overall dissemination and maximisation of TARGET’s reach. The PCB meets 7 times (project 
meetings). 
3.3 Technical support board (TSB)  
The TSB supports the PMB to ensure a quality and timely implementation of the workplan. It 
consists of the WP leaders: IHS (Coordinator, WP4 and WP6), NOTUS (WP1, WP5), FGB (WP2) 
and ARACIS (WP3). The TSB supervises the technical implementation of the project, monitors 
overall progress and cross-cutting activities, implements quality assurance procedures, ensures 
early identification of any deviations from the workplan and provides guidance to the PCB for 
initiating corrective steps and minimising impact on the overall objectives of the project. The 
TSB coordinates activities by regular electronic communication and discussions at project 
meetings, although it may also hold specific face-to-face meetings if needed. 
3.4 Work package leader  
The WP leader has the overall responsibility to ensure a quality and timely WP delivery 
according to the workplan. The leader elaborates the WP conceptual framework and 
methodological guidelines, coordinates WP implementation, undertakes quality control of WP 
activities and deliverables and oversees WP technical and financial reporting on the basis of the 
periodic reports submitted by partners. The leader is responsible of ensuring proper 
coordination of project activities with the other WP leaders by actively participating in the TSB. 
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In particular, the leader guarantees that any deviations from the WP workplan are identified 
early and corrective steps or mitigation strategies are immediately discussed and agreed with 
the project coordinator. 
3.5 GEII project coordinator (Institutional Change agent at GEII) 
The TARGET coordinator at each GEII acts as a change agent and has the overall responsibility 
for effective action to promote gender equality within the institution and to promote the need 
for action beyond the institution. In the case of RFOs/RPOs, the change agent initiates a change 
process within the institution followed by targeted activities to encourage action by other 
research organisations and national stakeholders. In the case of RMEI, the coordinator leads the 
adoption of a gender equality mission statement and the development of effective structures 
within RMEI as a basis to provide support for institutional change within the universities 
belonging to the network in the future. In all GEIIs, the change agent is responsible for forming 
an effective relationship with the matched supporting partner and identifying evolving needs for 
assistance or input to be provided by the supporting partner, other TARGET partners or 
additional experts. The TARGET change agent at each GEII is responsible for ensuring the proper 
coordination of project activities within the institution and the provision of timely institutional 
information needed for deliverables to WP leaders, PCB and project coordinator, including 9-
monthly technical and financial reports. In particular, the institutional change agent at each GEII 
has the duty to immediately inform the project coordinator of any institutional or context 
changes that may affect TARGET implementation and impact.  
3.6 Advisory board 
The advisory board provides strategic advice for TARGET approaches and acts as facilitator to 
international practitioners' and academic networks. Invited to participate in all project meetings 
(face-to face and/or virtual), their advice feeds into the PCB for setting the strategic direction of 
the project, assessing the quality of work progress and results, and for offering inputs for post-
project sustainability.  
Two members of the advisory board form a specific evaluation advisory board which provides 
through its feedback on the evaluation of GEP/GES implementation and results a room for 
reflection which supports the evaluation to anticipate upcoming problems at an early stage and 
strengthens the recommendations to GEIIs. 
3.7 Decision Making and Conflict Management 
The main decision-making board of TARGET is the PCB (project coordination board), in which 
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each partner has one vote. The project coordinator ensures a democratic decision-making 
process. Following discussion, decisions are taken by the PCB using a qualified majority of 2/3 
when necessary, in which at least 2/3 of the partners have to be present or give their vote in a 
written form. In case of the need for immediate decisions or day-to-day management issues, the 
project coordinator takes responsibility for them and informs the PCB.  
TARGET partners are committed to resolve any potential conflicts in a consensual manner and 
pledge to respect the following procedure: if a conflict arises among partners, it will be mediated 
by the PCB at the nearest project meeting; the parties to the dispute will each present their case 
to the PCB and will, through mediation, strive to find a consensual resolution of the matter; if 
consensus cannot be reached, the PCB will make a decision through voting; if the matter cannot 
be satisfactorily resolved in this way, the project coordinator shall have the final say.  
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4 Communication  
4.1 Internal Communication  
The day-to-day communication is done via e-mail, telephone and skype. E-mail distribution lists 
are used in order to ensure an efficient information flow.  
PCB is expected to meet seven times in the course of the project. The project meetings allow for 
regular exchange of experiences and views, proper monitoring and reporting of project delivery 
and impact, sound discussion on the detailed workplan and collaborative strategic direction of 
the project. The final meeting takes place immediately after the final conference to discuss the 
exploitation of project results after TARGET delivery.  
The project coordinator drafts the agenda and the minutes of the project meetings and has the 
duty to distribute these materials for consultation among the PCB representatives. PCB 
representatives have the right to propose changes in the agenda as well as to make suggestions 
to modify the minutes in case of inaccuracy. After consultation, the PCB approves the minutes 
via email. The coordinator is responsible for archiving the minutes of the project meetings. 
4.2 TARGET Cloud  
In order to easily coordinate, share and collaboratively develop project related activities the 
TARGET consortium decided to implement the IHS Nextcloud. The cloud was implemented in 
July 2017 (https://nextloud.ihs.ac.at).  
Nextcloud consists of common project folders for which all partners have reading and writing 
rights. Furthermore the cloud contains GEII project folders for which only the respective GEII 
and its supporting partners have reading and writing rights.  
The compilation “Useful information” contains a description of the cloud, how to install and use 
nextcloud as well as support contacts.  
4.3 External communication  
4.3.1 H2020 dissemination rules 
All publications, presentations, papers and posters must include the EU logo as well as the 
following text:  
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This project has received funding from the European Union’s 
Horizon 2020 research and innovation programme under grant 
agreement No 741672. 
Each partner keeps track of all their publication and dissemination activities related to TARGET 
and communicates them to the coordinator and NOTUS (responsible WP6 dissemination).  
For further details see “Dissemination and Exploitation Toolkit” (D6.1, D6.2, D6.3) and “Plan for 
the Exploitation and Dissemination of Results” (D7.3). 
4.3.2 Project Logo  
The concept behind the logo is the curly bracket. The Curly brackets, also called “brace”, are used 
in different specialized ways. In poetry and music are used to mark repeats or joined line and to 
connect two or more lines of music that are played simultaneously. In mathematics they delimit 
sets. In many programming languages, they enclose groups of statements. The Curly brackets 
wants to recall the domain of science within which the TARGET project is developing its 
activities, and at the same time recall the idea of complex systems that have to be systematized 
and synthetized through the project. 
The logo has been designed to take into account different output media such as print, icons, and 
the website. The logo has also been designed to be dynamic in the sense that it offers 
possibilities to introduce variations throughout the duration of the project. This was deemed 
necessary given the importance of creating a visual identity that will not only attract users to the 
portal but will also sustain their interest.  
In fact, the logo can be used both in the normal one or in the simplified one. 
The normal one has to be used in official deliverables of the project, in letterhead, in the website 
of the project and in partner’s website.  
The simplified one is composed only by the left part of the logo. It has to be used as a logo on the 
social networks, such for example in Twitter cover page. 
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Figure 1 Logo TARGET – normal  
 
Figure 2  Logo TARGET – simplified  
 
4.3.3 Project website  
The website of the project is: www.gendertarget.eu  
The website for the project is the major platforms for dissemination of the project results. The 
website makes project progress and results accessible to GEIIs' staff, practitioners, policy 
makers, scientific community and society at large. The website itself in its final release is 
conceived of as providing a comprehensive dissemination platform aimed at all target groups:  
resources holders, stakeholders, community members and the general public. In addition, the 
website will offer other key features related to the development of the project (project general 
information; events information). 
The website is user-friendly and easily accessible for general users and project members. It will 
also be highly visible as we will periodically promote it through GenPORT and ensure it is linked 
to relevant sites in this field (e.g. RRI tools).  
The website contains a detailed presentation of the project objective and work packages, 
updates on project activities. It presents the TARGET project staff and it links to partners 
webpages. 
The contents will be updated on the website via a web manager in Fondazione G. Brodolini 
whom will receive partners contributions, edit them (if needed) and upload them on the web. 
The web manager will also take care of twitting the new content via project dedicated Twitter 
account. 
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4.3.4 Social Media – Twitter  
A TARGET Twitter account has been created. The account is @gendertarget   
TARGET account will be managed by Fondazione Giacomo Brodolini (@FondazBrodolini) 
Tweets will summarise project activity: i.e. publishing a report or blogpost activities, online 
discussions 
Given the importance of Twitter, several activities are planned. The main activities will be: 
 To connect with partners’ accounts, relevant EU and stakeholders’ accounts. 
 To post on Twitter each news about TARGET events, deliverable and important results. 
 To repost main news about partner activities related to the topic of interest of TARGET 
 To live tweeting during TARGET events 
Each partner should tag the TARGET Twitter handle in all relevant posts in order to interact 
with the TARGET account and its followers.  
Live tweeting from TARGET related events and promotional activities is also strongly 
encouraged to help create an online “buzz” about the project. During events of the TARGET 
project is strongly recommended to tag the TARGET account and to use the hashtag 
#gendertarget  
The projects Twitter account is automatically linked to the portal. Blog posts and new resources 
are published automatically to Twitter if desired. 
TARGET – 741672  D7.1 – Project Management Plan 
 
14 
 
5 Reporting  
In line with Article 20 of the Grant Agreement, the consortium will submit a Periodic and Final 
Technical and Financial Report to the Commission within 60 days after the end of each reporting 
period. Reports contain the following:  
 Description of the work carried out by the beneficiaries  
 Overview of the progress towards the objectives of the project (including milestones and 
deliverables) 
 Description of the exploitation and dissemination of the results and an updated plan for 
the exploitation and dissemination of the results 
 A summary for publication  
 An individual financial statement from each beneficiary for the reporting period 
concerned (including an explanation of use of resources) 
All reports must be submitted in English (language of the Agreement).  
If a partner does not submit the financial report costs will be refunded with the next reporting 
period.  
The financial reporting has to be submitted by the projects FSIGN.  
Reporting periods of TARGET are:  
 RP1:month 1 to month 15 
 RP2:month 16 to month 30 
 RP3:month 31 to month 48 
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6 Deliverables 
6.1 List of deliverables 
WP 
No. 
Del 
No. 
Title Lead 
Diss. 
Level 
Del. Date 
WP1 D1.1 H – Requirement No. 1 IHS Co 31 05 2017 
WP1 D1.2 POPD – Requirement No. 2 IHS Co 31 05 2017 
WP1 D1.3 NEC – Requirement No. 4 IHS Co 30 06 2017 
WP2 D2.1 1st Capacity building workshop report  NOTUS Co 31 10 2017 
WP2 D2.2 2nd Capacity building workshop report NOTUS Co 30 04 2018 
WP2 D2.3 3rd Capacity building workshop report NOTUS Co 31 10 2018 
WP2 D2.4 4th Capacity building workshop report NOTUS Co 31 08 2019 
WP2 D2.5 5th Capacity building workshop report NOTUS Co 31 08 2020 
WP3 D3.1 Gender equality audit tool FGB Pu 31 10 2017 
WP3 D3.2 Gender equality audit results (GEII reports) FGB Co 31 03 2018 
WP3 D3.3 Guidelines to design customised GEPs  NOTUS Pu 31 07 2018 
WP3 D3.4 Initial customised GEPs/GES FGB Pu 31 10 2018 
WP4 D4.1 Gender equality monitoring tool and 
guidelines for self-assessment  
FGB Pu 31 07 2018 
WP4 D4.2 1st Monitoring and self-assessment of 
GEP/GES implementation 
FGB Co 31 05 2019 
WP4 D4.3 2nd Monitoring and self-assessment of 
GEP/GES implementation 
FGB Co 30 04 2020 
WP4 D4.4 Moving forwards – GEII strategy to sustain 
gender equality policy  
FGB Pu 30 04 2021 
WP5 D5.1 Interim evaluation of GEP/GES 
Implementation (GEII reports) 
IHS Co 30 04 2020 
WP5 D5.2 Final evaluation of GEP/GES implementation 
and sustainability strategy (GEII reports) 
IHS Co 30 04 2021 
WP5 D5.3 Comparative analytical report, practitioners 
brief and policy brief  
IHS Pu 30 04 2021 
WP6 D6.1 Initial version of Dissemination and 
Exploitation Toolkit  
NOTUS Pu 31 10 2017 
WP6  D6.2 Dissemination and Exploitation Toolkit incl. NOTUS Pu 28 02 2019 
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guidelines and tools for local events  
WP6 D6.3 Final version of Dissemination and 
Exploitation Toolkit  
NOTUS Pu 30 04 2021 
WP7 D7.1 Project management plan  IHS Pu 31 10 2017 
WP7 D7.2 Gender audit Requirements IHS Co 31 10 2017 
WP7  D7.3 Plan for the Exploitation and Dissemination 
of Results  
IHS Pu 31 10 2017  
6.2 Template for deliverables 
The compilation of “Useful information” contains a template for TARGET deliverables which will 
be used by all partners. The template includes formatting rules for documents (headings, 
continuous text, tables, enumeration ect.), rules for citations in texts as well as in bibliography.  
6.3 Quality assurance of deliverables 
NOTUS, FGB and IHS are responsible to submit deliverables to EC.  
For quality assurance one of the not involved partners will provide feedback on the deliverable 
after GEIIs commented on the draft version of the deliverable.  
The draft deliverable will be provided for comments 4 weeks before the delivery date. 
 2 weeks for comments by GEIIs 
 2 weeks for review and revision 
For deliverables which consist of GEII reports an additional “critical fried” review will be 
conducted by another GEII with similar background (e.g. a university will provide comments on 
the report of another university or a funding organisation on another funding organisation). This 
will be organised by coordinator for the following deliverables:  
 D3.2 – Gender equality audit results – March 2018 
 D3.4 – Initial customised GEPs/GES – October 2018 
 D4.2 - 1st Monitoring and self-assessment of GEP/GES implementation – May 2019 
 D4.3 - 2nd Monitoring and self-assessment of GEP/GES implementation – April 2020 
 D4.4 – Moving forwards – GEII strategy to sustain gender equality policy – April 2021 
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7 Financial Management  
The coordinator established a separate and dedicated bank account for the project, which 
facilitates accounting and auditing and ensures transparency. The EC pre-financing and interim 
payments are transferred to partners without undue delay. Partners provide a financial 
identification form for the account to which the payments are transferred. The consortium 
agreement stipulates the necessary details of the financial regime.  
7.1 Monitoring of Resource Expenditure and Project Progress 
The coordinator monitors the expenditure of resources based on the information partners 
provide for the financial reporting via the participant portal. Partners will inform the 
coordinator in case changes of planned resources are necessary (incl. justification). The 
coordinator agrees on necessary changes with the project officer.  
Partners will provide the following information for expenditures:  
Personnel costs Name, job title, cost and person month per staff member 
Time worked on TARGET (differentiated by WP) 
Travel costs Costs per travel, name, place of destination, date of travel, purpose of 
travel  
Other direct costs  Catering for meetings (attendance list and agenda of meeting, if it’s not the 
usual provider of GEII – 3 cost estimates) 
Honorarium for experts providing input to institutional workshops 
(agenda, input of expert, minutes) 
The monitoring of progress of GEP development and implementation at GEII level is integral 
part of the project design. TARGET is based on an interlinkage of capacity building activities 
(capacity building workshops – CBW, WP2) and targeted interventions at GEII level 
(institutional workshops - IW, research at GEII etc.). The minutes of the workshops and the 
reports provided by GEIIs for each step of the GEP allow monitoring of the progress of the 
project by the coordinator and the supporting partners: 
WP2: D2.1 – 1st Capacity building workshop report – Month 6 
WP2: D2.2 – 2nd Capacity building workshop report – Month 12 
WP2: D2.3 – 3rd Capacity building workshop report – Month 18 
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WP2: D2.4 – 4th Capacity building workshop report – Month 28 
WP2: D2.5 – 5th Capacity building workshop report – Month 40 
WP3: D3.2 – Gender Equality audit reports (GEII reports) – Month 11 
WP3: D3.4 – Initial customised GEPs/GES – Month 18 
WP4: D4.2 – 1st Monitoring and self-assessment of GEP/GES implementation – Month 23 
WP4 D4.3 – 2nd Monitoring and self-assessment of GEP/GES implementation – Month 36 
WP4: D4.4 – Moving forwards – GEII strategy to sustain gender equality policy – Month 48  
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